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SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Prep Work

Work near the Tower saddle to prepare for PWS hauling:
- Tony Costa's crew was working near the Tower saddle for the most of the shift. 2 of them spent a little
time loading & unloading barges.
- They continued to install the A-frames atop the tramway cables above each of the catwalks. They are
part of the system for strand floating.
- 1 electrician continued working on wiring the tramway controls atop the erection tower.

Also, I attended the catwalk access safety orientation from 14:00 until 14:30.

*********
Jacking frame:
There was no work on the weld repair of the jacking frame today.

*********
Office work:
- I attended the weekly Cable issues meeting from 08:00 until 09:00. I gave a presentation on the
upcoming field work at the Tower saddle. The presentation included some of the points of inspection
during the Cable operations, as well as some of the potential safety issues. This was used as talking
points for the group to discuss the specifics for inspection at this location.

- I attended the QC-QA meeting from 10:00 until 10:30. Most of the discussion was about OBG welding
issues. The only Cable issue discussed was the weld crack on the West jacking frame. They will perform
this repair when workers are available after focusing on the OBG East end. They will notify us prior to
starting the repair excavation. I was agreed that this will most likely be a standard repair (no post-heat).
SMAW 9018 electrode will be used since the material is grade 485. A request for weld repair will be
drafted prior to the start of welding.
.

Bid Item: 067 C-TPW-PIC.06704-0120F4 Prepare for PWS Installation

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JACOB MECHEIronworker 8.00 0.00 0.00 8.00

JNM HOWARD SCHROYEROperator 8.00 0.00 0.00 8.00 Elevator Operator

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00 Favco Crane Operator
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APP AUGIE SOLISIronworker 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 0.00 0.00 8.00

JNM CASEY LUXIronworker 8.00 0.00 0.00 8.00

JNM RICHARD CHOUINARDIronworker 8.00 0.00 0.00 8.00

FOR ANTHONY COSTAIronworker 8.00 0.00 0.00 8.00
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